Solicitation Attachment #2 - Construction Schedule
Below 92,000 BOMA Office Usable Square Feet

The following chart shall be used by the Lessor and the Government to determine the number of working days
allowed to complete each work item under the solicitation paragraph 3.12 entitled "Construction Schedule of
Tenant Improvements," and Attachment #3 - Scope of work for DID’s and Construction Schedule. It is understood
that the Construction Schedule commences and that the durations below apply to the management of the design
and construction process beginning at the date of Lease award and concluding at the date of acceptance for the

subject space.

PHASE \ SIZE OF LEASE

(BOMA Office Usable
Square Feet)

OK to
<10K

10K to
<20K

20K to
<35K

35K to
<50K

50K to
<70K

70K to
92K

Lessor Provides Design
Intent Drawings

10 DAYS

15 DAYS

20 DAYS

20 DAYS

20 DAYS

25 DAYS

Government Reviews
Design Intent Drawings

15 DAYS

15 DAYS

15 DAYS

15 DAYS

15 DAYS

15 DAYS

Lessor Provides Working-
Construction Drawings

10 DAYS

15 DAYS

20 DAYS

20 DAYS

25 DAYS

25 DAYS

Government Reviews
Working-Construction
Drawings

15 DAYS

15 DAYS

15 DAYS

15 DAYS

15 DAYS

15 DAYS

Space Ready for
Construction of Tenant
Improvements

0 DAYS

0 DAYS

0 DAYS

0 DAYS

0 DAYS

0 DAYS

Lessor Completes Interior
Construction and Obtains
Occupancy Permit

40 DAYS

45 DAYS

50 DAYS

60 DAYS

65 DAYS

70 DAYS

Government Inspects and
Accepts Finished Space

3 DAYS

4 DAYS

5 DAYS

6 DAYS

7 DAYS

8 DAYS

TOTAL WORKDAYS -
(FROM LEASE AWARD TO
GOVERNMENT
ACCEPTANCE)

93 DAYS

109
DAYS

125
DAYS

136
DAYS

147
DAYS

158 DAYS
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